

DENVER BOARD OF WATER COMMISSIONERS

Meeting Date: June 9, 2010

Board Item: VI-B-5

**REPORTING OF STAFF ADMINISTERED  
CONSTRUCTION CONTRACT CONTINGENCY AMOUNTS**

Action by Consent                       Action                       Information

During 2009, the Board awarded three construction contracts for which the Board approved contingency amounts to be administered through change orders as needed by staff. Contingency funds used on these projects are to be reported to the Board. The three projects and contingency amounts are:

Contract No.	Title	Contractor	Contingency Amount
11992 A & B	Marston Treatment Plant Upgrades	Moltz Construction	\$250,000
11596A	Williams Fork Small Hydro/Outlet Works	Moltz Civil LLC	\$510,000
11577A	Cheesman Dam Upstream Control Project	Global Diving	\$380,000


The construction contingency is to be used for unforeseen materials or equipment, or work items or site conditions that are not included in the original contract work, and which may require timely approval and processing. There may be individual change orders brought to the Board for approval that do not fall into these categories, or if large amounts or changes are required during construction.

Attached to this Board Item is the second report of contingency usage for the three projects.

**RECOMMENDATION**

Staff will report to the Board quarterly via Information Item the ongoing status of contingency funds. Please reference the attached spreadsheet for the detailed Project Contingency Report.

Approvals:

  
Robert J. Mahoney  
Director of Engineering

  
James S. Lochhead  
CEO/Manager