

**DENVER BOARD OF WATER COMMISSIONERS**

Meeting Date: June 12, 2013

Board Item: V-A- 6

**Ratification of Amendment No. 2 with Restruction Corporation  
For the Williams Fork Dam Spillway Repairs  
Contract 14508A**

Action by Consent

Action

Information

On October 5, 2012, the Manager approved Contract 14508A in the amount of \$75,460.00 with Restruction Corporation for the Williams Fork Dam Spillway and Powerhouse Access Road Repairs.

Amendment No. 1 was to perform urethane injection crack repair in Filter 11 for \$7,464.00 and mobilization for \$391.00 at the Moffat Water Treatment Plant; Change Order No. 1 postponed the road repair work until 2013, which was required since ice had begun to form in the work area preventing Restruction from completing the work in November 2012. The postponement will result in a 212 day time extension. In addition, site investigations during field work indicated an additional 41 square feet required repairing in the amount of \$14,080.00.

This Amendment No. 2 contained the following modifications to the contract as described below:

- Perform urethane crack injection repairs in Filters 21 and 22 as directed by the Engineer at the Moffat Water Treatment Plant.
- The cost for this work was \$3,600.00 bringing the total contract amount to \$100,995.00.

*There was no Minority and Women Business Enterprise (MWBE) goal established for this construction project since specialty work is involved.*

The 2013 Capital Improvement Plan (MPC 2AW0900) includes sufficient funds for this project.

**Recommendation:**

It is recommended that the Board Ratify Amendment No. 2 to Contract 14508A with Restruction Corporation for the Williams Fork Dam Spillway Repairs in the amount of \$3,600.00 bringing the contract amount to \$100,995.00.

**Budget Considerations**

Master Plan Code(s): 2AW0900

Budgeted Item       Unbudgeted Item       Funds transferred from another project:


**Budget Information**

2013 Budget	\$	203,431.00
Amount Requested This Item	\$	3,600.00
YTD Expenditures	\$	35,747.00
Additional Expenditures Anticipated	\$	164,084.00
Revised 2013 Estimate	\$	203,431.00
Variance Required	\$	0.00

**Approvals**

  
Robert J. Mahoney  
Director of Engineering

Respectfully submitted,

  
James S. Lochhead  
CEO/Manager

*As for J. Bryant*