

DENVER BOARD OF WATER COMMISSIONERS

Meeting Date: April 11, 2012

Board Item: V-A-9

**Authorization of Additional Funds for PVC Pipe
Contract #13430A**

Action by Consent

Action

Information

The Board entered into Contract No. 13430A with HD Supply Waterworks LTD ("HD Supply") on May 1, 2011 to furnish polyvinyl chloride pressure pipe ("PVC pipe"). The contract period is May 1, 2011 through April 30, 2012, for a total contract amount not to exceed \$295,000.00. This contract has reached the not-to-exceed amount due to an increase in demand for eight (8) inch PVC pipe (the most common type of pipe) as opposed to Ductile Iron pipe, resulting in additional orders of PVC pipe under this contract. To accommodate the increased demand of PVC over Ductile Iron pipe, additional compensation of \$200,000.00 and a revised completion date of June 30, 2012 are required.

Funds for PVC pipe are included in the 2012 budget under various Capital Project and Operating MPCs.

Recommendation:


It is recommended the Board authorize the additional funds for Contract No. 13430A with HD Supply Waterworks LTD for polyvinyl chloride pressure pipe in the amount of \$200,000.00 for a total contract amount not to exceed \$495,000.00 and extend the completion date to June 30, 2012.

Approvals:

Respectfully submitted,



Thomas J. Roode
Director of Operations & Maintenance



James S. Lochhead
CEO/Manager



Angela C. Bricmont
Director of Finance