

DENVER BOARD OF WATER COMMISSIONERS

Meeting Date: May 11, 2011

Board Item: V-A-7

**CHANGE ORDER NO. 2 WITH ASLAN CONSTRUCTION, INC.
FOR THE LAMAR PUMP STATION RENOVATIONS
CONTRACT 12963A**

Action by Consent

Action

Information

On July 27, 2010, the Contract for pump replacement and renovations at the Lamar Pump Station was awarded to Aslan Construction, Inc. The Contract scope includes replacement of the motor control center electrical equipment, pumps, motors, telemetry equipment, sump pumps and valves.

Change Order No. 2 includes repairs to the underground vault structure which were identified as being needed after construction began. In addition, modifications to the electrical equipment layout and design are required based on information obtained from Xcel Energy and the contract-required Short Circuit Study. The amount of this Change Order is \$46,800.00, and no extension of contract time is warranted.

The Minority and Women Business Enterprise (MWBE) goal established for this project is 5% participation. To date, Brannan Construction Company achieved 5.13% MWBE participation.

The 2011 Capital Improvement Plan (CIP) (MPC 2DB0298) not include sufficient funds for this work, which will be added by variance as shown below.

RECOMMENDATION

It is recommended the Board approve Change Order No. 2 to Contract 12963A in the amount of \$46,800.00 to Aslan Construction, Inc. for the Lamar Pump Station renovations.

Budget Considerations

Master Plan Code(s): 2DB0298


Budgeted Item Unbudgeted Item Funds transferred from another project:

Budget Information

2011 Budget	\$	777,364.00
Amount Requested This Item	\$	46,800.00
YTD Expenditures	\$	355,616.00
Additional Expenditures Anticipated	\$	421,748.00
Revised 2011 Estimate	\$	824,164.00
Variance Required	\$	46,800.00

Approvals:

for 
Robert J. Mahoney
Director of Engineering


James S. Lochhead
CEO/Manager