

DENVER BOARD OF WATER COMMISSIONERS

Meeting Date: December 15, 2010

Board Item: 2-A-2

**CHANGE ORDER NO. 1 WITH T. LOWELL CONSTRUCTION FOR THE
7TH AND CHOPPER – REPLACEMENT OF CAST IRON PIPE
CONTRACT 12790A**

Action by Consent

Action

Information

On July 14, 2010, the Board approved Contract 12790A with T. Lowell Construction for the 7th and Chopper – Replacement of Cast Iron Pipe in the amount of \$396,000.00. Change Order No. 1 will be for additional costs of \$3,515.00 related to using flash fill backfill at the Pepsi Center excavation, which was necessary to achieve the required compaction for paving in a shortened construction period. Change order No. 1 also includes a deduction for the unused allowance for groundwater and soil treatment or handling. Of the established \$125,000.00 allowance, \$7,710.87 was used, leaving a credit amount of \$117,289.13 due to the Owner. Change Order No. 1 for \$3,515.00 will result in a net credit in the amount of \$113,774.13.

The 2010 Capital Improvement Plan (MPC 2DD0110) includes funds for this project.


The Minority and Women Business Enterprise (MWBE) goal for this project was established as 5% participation. T. Lowell Construction, Inc. achieved 5.30% MWBE participation of their original bid.

RECOMMENDATION

It is recommended that the Board approve Change Order No. 1 to Contract 12790A in the amount of (\$113,774.13) credited to Denver Water.

Approvals:


Robert J. Mahoney
Director of Engineering


James S. Lochhead
CEO/Manager