

DENVER BOARD OF WATER COMMISSIONERS

Meeting Date: September 8, 2010

Board Item: V-E-3

**CHANGE ORDER NO. 4
MARSTON TREATMENT PLANT UPGRADES
CONTRACT 11992B**

Action by Consent

Action

Information

On May 13, 2009, a Contract 11992A (Base Contract) and 11992B was entered into with Moltz Construction for the Marston Treatment Plant Upgrades and Filter Plant No. 2 Amendment. In general, the project consisted of replacing filter media, underdrains, controls, and large diameter pipe and valves in Filter Plant No. 2.

The project also included several other improvements around the Marston facility including an allowance to procure chlorination equipment. However, in the fall of 2009, Operation's Staff decided it was best to wait on procuring the chlorination equipment because of proposed Federal chemical security legislation, leaving the \$315,000.00 equipment allowance available within the approved Guaranteed Maximum Price (GMP) contract amount for necessary work changes and or as a contract GMP deduct.

Change Order No. 4 identifies approximately 30 work scope changes to be charged against the chlorine equipment allowance amount. The remainder of the equipment allowance amount will be a credit deducted from the contract.

The 2009/2010 Capital Budget (MPC 1CE0956) includes funds for this project.

The MWBE Goal for this project is 5%. Moltz Construction achieved 5.08% MWBE participation in their original bid.

RECOMMENDATION:

It is recommended the Board approve Change Order No. 4 which is a credit to Contract 11992B to Moltz Construction in the amount of (\$60,509.77), bringing the total contract amount to \$8,654,171.89 and extending the Final Completion to July 31, 2010.

Approvals:


Robert J. Mahoney
Director of Engineering


James S. Lochhead
CEO/Manager