
DENVER BOARD OF WATER COMMISSIONERS 

Meeting Date: November 10, 2010 Board Item: V-A-4 
CHANGE ORDER NO.1 WITH INTERSTATE HIGHWAY 

CONSTRUCTION FOR THE DE-ICE PAD VAULT IMPROVEMENTS 
AT DENVER INTERNATIONAL AIRPORT 

CONTRACT 12898A 

o Action by Consent o Action o Information 

On April 14, 2010 the Board awarded Contract 12898A to Interstate Highway Construction 
in the amount of $1,666,950.00 to construct improvements to various vaults located on the 
west airfield de-ice pads at Denver International Airport (DIA). The work shown on the 
Contract Documents was completed on-time and within budget. However, upon completion, 
DIA construction staff noted that one vault was raised above the surrounding pavement by 
an amount that violated FAA guidelines for apron grading slopes. To maintain aircraft and 
de-icing vehicle safety, DIA ordered the vault to be reconstructed . 

Because the vault was constructed as shown on the Drawings, the consultant responsible for 
the design has agreed to pay the cost of reconstructing the vault, and to provide a redesign 
which would meet the FAA guidelines. The cost of resulting Change Order No. 1 is 
$134,043.50. Because this change was finalized after the original contract completion date, 
the Contract Time is extended to October 31, 2010. 

The 2010 Capital Budget (MPC 2DD0421) includes sufficient funds to complete this project. 
The design consultant will reimburse Denver Water for the cost of this Change Order. 

The MWBE Goal for this project is 5%. Interstate Highway Construction, Inc. achieved 
5.10% MWBE participation in their original bid. 

RECOMMENDATION 
It is recommended that the Board approve Change Order No. 1 to Contract 12898A to 
Interstate Highway Construction in the amount of $134,043.50, which amount is being 
reimbursed by the design consultant, bringing the total contract amount to $1,800,933.50 
with a completion date of October 31, 2010. 

Budget Considerations Master Plan Code(s): 2DD0421 
• Budgeted Item 0 Unbudgeted Item 0 Funds transferred from another project: 

d f Bu Iget In ormation 
2010 Budget $1,488,723.00 
Previously Approved Variance $300,000.00 
Revised 2010 Budget $1,788,723.00 

Amount Requested This Item $134,043.50 
YTO Expenditures $1,729,655.00 
Additional Expenditures AntiCipated $59,008.00 
Revised 2010 Estimate $1,788,723.00 

Variance Required to the 2010 Budget $134,043.50 

Approvals: ...-:::;># ~ 

/~~ Robert J. I?ahOfl 
Director of Engineering 

/~~ ' Ja es . Lochhea I 
CO/Manager 
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