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Conduit No. 74 Replacement in Smith Road from Sand Creek to Havana Street 

Contract 15143A 
0 Action by Consent 0 Action 0 Information 

On April19, 2014, the Board approved Contract 15143A in the amount of$1,905,000.00 with Layne Heavy Civil, 
Inc. for the Conduit No. 74 Replacement in Smith Road from Sand Creek to Havana Street. The project includes 
the replacement of 4,800 linear feet of 42-inch pipe. 

Amendment No. 1 to this contract includes the emergency replacement of an existing broken 30-inch isolation valve 
on Conduit No. 70 at Sheridan Boulevard and West 51

h Avenue. The broken valve restricts O&M's ability to 
efficiently operate the pipeline and also limits the flexibility and redundancy ofthe distribution system. In an effort 
to expedite the valve replacement, proposals were competitively solicited from two contractors currently under 
contract. 

On December 23, 2014, two proposals were received with the low proposal submitted by Layne Heavy Civil, Inc. 
in the amount of $247,850.00. The Engineer's Estimate for the work was $280,000.00 

The Minority and Women Business Enterprise (MWBE) goal established for Contract 15143A is 5% participation. 
Layne Heavy Civil, Inc. achieved 5.55% MWBE participation for the combined base-bid contract work and the 
Amendment No. 1 work. 

The 2015 Capital Improvement Plan (MPC 2DD0094) includes sufficient funds for this project. 

Recommendation 
It is recommended the Board approve Amendment No. 1 to Contract 15143A with Layne Heavy Civil, Inc. for the 
Conduit No. 70 Valve Replacement at Sheridan Boulevard and West 5th Avenue in the amount of$247,850.00. 

Budget Considerations 
• Budgeted Item 

2015 Budget 

[ Unbudgeted Item 

Amount Requested This Item 
YTD Expenditures 

Master Plan Code(s): 2DD0094 
0 Funds transferred from another project: 

B d tl ~ t' u 1ge norma Ion 
$ 1,000,000.00 

$ 247,850.00 
$ 0.00 

Additional Expenditures Anticipated $ 751,150.00 
Revised 2015 Estimate 
Variance Required 
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