
DENVER BOARD OF WATER COMMISSIONERS 

Meeting Date: AprillO, 2013 Board Item: V-A- 4 

Authorization of Additional Funds for Campus-wide Wireless Network 
Information & Computing Services, Inc- Contract# 14064A 

I Action by Consent o Action o Information 

The Board entered into Contract No. 14064A with Information & Computing Services, Inc. ("ICS") to 
install and implement an Inventory barcoding system during the contract period June 13, 2012 through 
February 28, 2013 . As part of these services, a radio frequency site survey to determine the 
requirements for a Westside campus-wide wireless network was performed. Based on this site survey, 
a portion of the new campus-wide wireless network was implemented to support the new barco ding 
system. The Board has now decided that the complete installation of the campus-wide wireless 
network will benefit the organization and has therefore determined to move forward with this project. 

A Request for Qualifications was issued to two other firms to solicit responses and quotations for this 
work. Only one of the firms submitted a quotation, which was higher than that submitted by ICS. 
Therefore, it was determined that amending the existing contract with ICS to perform these services 
would provide the best value to Denver Water. This amendment also includes $6,800 worth of work 
required to assist the Board in ensuring the barcoding system maintains its compatibility with the 
upgraded version of our JD Edwards EnterpriseOne system. 

Funds for the installation and implementation of a wireless internet system are included m the 
Information Technology 2013 budget. 

Recommendation: 

It is recommended the Board authorize the additional funds and new completion date for Contract No. 
14064A with Information & Computing Services, Inc. for the revised contract period of June 13, 2012 
through September 30, 2013, for an additional contract amount of $125,634.52, for a total contract 
amount not to exceed $262,505.38. 

Angela C. Bricmont 
Director of Finance 
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