
DENVER BOARD OF WATER COMMISSIONERS 
Meeting Date: May 12, 2010 Board Item: V-A-ll 

CHANGE ORDER NO.2 WITH LILLARD & CLARK CONSTRUCTION CO. 
2009/2010 VAULT MODIFICATIONS 

CONTRACT 12422A 

• Action by Consent o Information 

On December 9, 2009, the Board approved Contract 12422A with Lillard & Clark Construction Company, Inc. for 
the 2009/2010 Vault Modifications. The work consists of removal of existing underground piping and valves, 
installation of new piping, valves, HVAC, sump pump equipment, and controls, and associated restoration at 
three control valve vaults. These three locations are 12th Avenue & Cherokee Street, 12th Avenue & Decatur 
Street, and 20th Avenue and Depew Street. 

Change Order No.2 contains various modifications to the contract as described below. 

• Furnish and install an additional Fiberglass Reinforced Plastic (FRP) platform to allow for improved 
access to a valve operator. 

• Furnish and install additional stainless steel pipe stands to support the pipe within the vaults. 

• Use crusher fines in place of 4 to 6- inch cobble as a finished surface at the request of Denver Public 
Schools at West 12th Avenue & Decatur Street. 

• Furnish and install a different grade of bolts and nuts than those called out for in the contract documents 
to meet the newly - published Engineering Standards. 

• Restoration of deteriorated concrete beams. 

• Repair of cracks and general leaking by injection of polyurethane grout. 

• Additional costs incurred to remove and replace unknown cement mortar lining during installation of an 
internally mounted flow meter. 

The total cost for Change Order No.2 is $91,040.36. 

The 2010 Capital Improvement Plan (MPC 2000009) does not include funds for this Change Order. Therefore, 
this $91,040.36 Change Order will be paid for via variance. Also included in the total variance required is 
$212,188.00 that was not spent by the Contractor in 2009, but will be expended in 2010. 

The MWBE Goal for this project is 5%. Lillard and Clark Construction Company, Inc. achieved 22.38% MWBE 
participation in their original bid. 

RECOMMENDATION 
It is recommended that the Board approve Change Order No. 2 to Contract 12422A to Lillard & Clark 
Construction Company, Inc. in the amount of $91,040.36, bringing the contract amount to $1,111,967.36. 

Budget Considerations Master Plan Code(s) : 2000009 

• Budgeted Item 

Budget Information 

Approvals: 

o Un budgeted Item o Funds transferred from another project: 

2010 Budget 

Amount Requested This Item 
¥TO Expenditures 
Additional Expenditures Anticipated 
Revised 2010 Estimate 

Variance Required 

$912,689.00 

$91,040.36 
$474,877.00 
$650,000.00 

$1,215,917.36 

$303,228.36 


