
 
January 13, 2014                                                                    

 
Highlands Tank Project Update 

Project Overview 
 
Denver Water’s contractor, Garney Construction, will construct a 7-million-gallon circular post-tensioned 
concrete water storage tank. The new tank will be in the same location as the two existing tanks. The new tank 
will be buried with an exposed roof. The project also will include the construction of a larger detention pond, 
yard piping irrigation and landscape improvements. The project is scheduled to be completed in June 2015. 
 
Update 
 

• A temporary construction access has been installed on the south side of the site. The majority of all 
construction traffic will continue to enter and leave the site by way of County Line Road. 

• Garney Construction has completed demolition of the two existing 3-million-gallon concrete reservoirs.  
• The concrete from the site will be milled and put back in the excavation site as a base for the new tank. 
• The major excavation for the new tank is scheduled to be completed by the end of January. The east 

stockpile located near the fence line will not exceed 10 feet.  
• The stockpiles are temporary, and the material in the stockpiles will be used to backfill the new tank 

when completed.  The stockpiles, and all work at the site, have received permits from the City of 
Centennial and the site is regularly inspected. The stockpiles will be maintained to reduce dust.  

• The drainage plan for the site, which includes the stockpiles, has been approved by the Southeast Metro 
Stormwater Authority. 

• Work will continue to occur from 7 a.m. to 7 p.m., Monday through Friday. These hours are in 
compliance with City of Centennial ordinances. If needed, weekend work will be done in compliance 
with the city ordinances.  

 

On two dates, when the floor and the lid of the tank will be poured, extended hours of work will be needed. 
These two dates will be all-day efforts, requiring more than 100 concrete trucks to pour concrete continuously, 
until the floor, and at a later date, the lid, are complete. No date has been set for the floor slab. Once a date has 
been set, it will be posted at www.denverwater.org/highlands. Please visit the website for updates.    

For questions or concerns about the project, contact Juan Campbell, Garney Construction, at 720-459-0102 or 
jcampbell@garney.com. Please retain this contact information for inquires related to the project. 

If your questions or concerns have not been answered by Garney Construction, please contact Joe Sloan, Denver 
Water at 303-628-6320 or joe.sloan@denverwater.org.  
 
                                                             Tentative timeline for the project 

Action         Tentative timeframe  
Staging and yard piping       August to October 2013 (Complete) 
Demolition of existing tanks       October to November 2013 (Complete)  
Construction on new tank         January 2014 to March 2015  
Landscaping, grading of site      April to May 2015  
Complete construction       June 2015 
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