
DENVER BOARD OF WATER COMMISSIONERS 

Meeting Date: February 9,2011 Board Item: V-A-6 

CHANGE ORDER NO.5 
WITH PANATTONI CONSTRUCTION, INC. 

FOR THE EINFELDT DECENTRALIZATION STATION 
CONTRACT 12575A 

• Action by Consent o Action o Information 

On February 10, 2010, the Board approved Contract 12575A with Panattoni Construction, Inc. for the 
Einfeldt Decentralization Station in the amount of $1,310,528.00. The project scope included demolition 
of an existing 1,300 square foot (sf) garage and appurtenances, construction of a two-story 3,898 sf office 
and 3,393 sf garage, including the structural, arChitectural, mechanical, and electrical work necessary to 
construct a functional office/garage facility and electrical utility site work and landscaping. Change Order 
No.5 includes additional work performed for the resolution to Claims #1, 2 & 3, added metal closure plate 
for the Men's Locker Room, relocation of the badge pedestal on the exterior of the fence, repair to the 
existing sanitary sewer, relocation of the irrigation box and associated pipe, modification to the structural 
details for the cast stone, additional oak wood around the windows in the garage, modification to exhaust 
fan #2, addition of the motor starters and associated work and credit to Owner for LiqUidated Damages. 

The Minority and Women Business Enterprise (MWBE) goal for this project had been established as 8% 
participation of the total project amount. Panattoni Construction, Inc. achieved 8.61 % MWBE participation. 

The 2011 Capital Improvement Plan (CIP) (MPC 2HA0278) does not include sufficient funds for this 
change order as the Contractor was scheduled to complete this project in 2010. Change Order No.5 will 
require a variance to the 2011 CIP Budget. 

RECOMMENDATION 
It is recommended the Board approve Change Order No. 5 to Contract 12575A in the amount of 
$48,159.48 to Panattoni Construction, Inc. for the Einfeldt Decentralization Station. This change order 
also includes a contract extension, bringing the final completion date from December 14, 2010 to 
December 20, 2010. 

Budget Considerations Master Plan Code(s): 2HA0278 
o Budgeted Item • Unbudgeted Item 0 Funds transferred from another project: 

d Bu :iftet Information 
2011 Budget $0.00 
Amount Requested This Item $48,159.48 
Additional Expenditures Anticipated $0.00 
Revised 2011 Esti mate $48,159.48 
2011 Variance Required $48,159.48 
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