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Change Order No.3 with Geo-Solutions, Inc. 
for the Antero Dam Rehabilitation Phase I 

Contract 14999A 

Board Item: II-A-5 

J?8 Action by Consent 0 Action D Information 

On AprillO, 2013, the Board approved Contract 14999A in the amount of $1,199,590.00 with Geo-Solutions, Inc. 
to perform the Antero Dam Rehabilitation Phase I Project. The project consists of the construction of a 3,500 foot 
long sand filter on the downstream side of the Antero Dam. 

Change Order No. 3 provides final adjustments for the quantity of filter trench actually constructed. An 
adjustment for the extra filter materials used for the increased width of the trench is also included. 

The Minority and Women Business Enterprise (MWBE) goal for this construction project was established as 5% 
participation of the total project amount. Geo-Solutions, Inc. achieved 14.37%MWBE participation. 

Recommendation 
It is recommended that the Board approve Change Order No. 3 to Contract 14999A in the amount of a 
($149,801.30) credit to Denver Water. 
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