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On May 29, 2014, the Board approved Contract 14961A in the amount of $2,450,000.00 with T. Lowell 
Construction, Inc. for the South Boulder Collection System Siphon No. 4 Replacement Project. The project 
includes demolition and replacement of approximately I ,200 linear feet of 84-inch steel pipe and installation of a 
new drain line and concrete outfall structure. 

As noted in the Board Item for Agreement 1561 7 A, staff recommends the installation of an Acoustic Fiber Optic 
(AFO) Monitoring System in Conduit No. 94 (C94). However, modifications to C94 are required to allow for the 
installation of the monitoring system. The modifications include furnishing and installing direct taps and 
manholes on the pipeline which allow the fiber optic cable to enter and exit the pipeline and bypass existing inline 
valves. The pipeline modifications and installation of the monitoring system must be performed within a 
scheduled pipeline outage. Therefore, in an effort to expedite the pipeline modifications and commit the 
necessary resources to execute the work within the scheduled outage, bids were competitively solicited from three 
contractors currently under contract. 

On August 19, 2014, three competitive bids were received with the low bid submitted by T. Lowell Construction 
of Castle Rock, Colorado in the amount of $200,000.00. 

The Minority and Women Business Enterprise (MWBE) goal established for this construction project is 3% 
participation. T. Lowell Construction achieved 3. 0% MWBE participation. 

The 2014-2015 Capital Improvement Plan (MPC 1DD0101) includes sufficient funds for this project. 

Recommendation 
It is recommended the Board approve Amendment No. 1 to Contract 14961A with T. Lowell Construction, Inc. 
for Conduit No. 94 Modifications for Acoustic Fiber Optic Monitoring System in the amount of$200,000.00. 
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