

DENVER BOARD OF WATER COMMISSIONERS

Meeting Date: October 14, 2009

Board Item: V-A-13

**Contract Amendment with PricewaterhouseCoopers, LLP for
CIS Implementation Services**

Action by Consent Action Information Contract# 11430A

In order to close out the CIS Phase I Project engagement with PwC, and extend certain technical support and training services through the remainder of 2009, an amendment to the PwC LLP (formerly Bearing Point, Inc.) contract is required.

Various change orders for work beyond the original scope of the contract were approved over the course of the Phase I implementation project. These, along with a few small potential additional change orders total \$25,000 in additional costs (less than 0.3% increase over the original contract amount).

In order to assist and provide additional training to the Denver Water technical team, we would so like to extend certain technical support services from PwC, though the remainder of 2009. These services will involve the on-site work of a specific technical support consultant, and telecommuting work of specific functional support consultants on an as needed basis. Costs for this extension of support & training services are estimated at \$97,260.

Recommendation:

It is recommended the Board approve this contract amendment with PricewaterhouseCoopers LLP in the amount of \$122,260, for a total contract amount not to exceed \$8,659,408.00.

Approvals:




Chris Dermody,
Director of Information Technology



Patricia L. Wells,
General Counsel

Respectfully submitted,



H. J. Barry, Manager