

DENVER BOARD OF WATER COMMISSIONERS

Meeting Date: February 8, 2012

Board Item: V-A-10

First Amendment to Construction Management Task Order Agreement with JR Engineering for the UPRR Conduits 83, 86, and 301 Relocation Agreement 13042C

Action by Consent Action Information

On October 7, 2011, Denver Water approved a Construction Management Task Order Agreement 13042C with JR Engineering for \$63,100.00 for the UPRR Conduits 83 and 301 Relocation.

The construction activities for Conduits 83 and 301 have taken longer than anticipated and a nearby construction project, Conduit No. 86, has begun. The Consultant inspector provided under the original Task Order Agreement is the most efficient means to inspect the projects, while adding the nearby conduit project that will be completed within the same time period. JR Engineering was requested to provide the same scope of services for the extended period ending April 6, 2012, and the additional funding amount needed is \$48,300.00.

The 2012 Capital Improvement Plan (MPCs 2DD0277 and 4DL0001) includes sufficient funds for these services. The Consultant will invoice Denver Water for the number of hours spent on each project.

Recommendation:

It is recommended the Board approve the First Amendment to Construction Management Task Order Agreement 13042C to JR Engineering for the UPRR Conduits 83, 86, and 301 Relocation in the amount of \$48,300.00, and extend the completion date to April 6, 2012.


Budget Considerations Master Plan Code(s): 2DD0277 & 4DL0001

Budgeted Item Unbudgeted Item Funds transferred from another project:


Budget Information

2012 Budget	\$	1,790,228.00
Amount Requested This Item	\$	48,300.00
YTD Expenditures	\$	57,556.00
Additional Expenditures Anticipated	\$	1,684,372.00
Revised 2011 Estimate	\$	1,790,228.00
Variance Required	\$	0.00


Approvals:



Robert J. Mahoney
Director of Engineering

Respectfully submitted,


James S. Lochhead
CEO/Manager



Patti Wells
General Counsel