

DENVER BOARD OF WATER COMMISSIONERS

Meeting Date: November 9, 2011

Board Item: V-A-6

Authorization of Additional Funds for Bituminous Cold Patch Material

Action by Consent

Action

Information

The Board entered into Contract No. 12702A with Aggregate Industries on December 10, 2009 to provide bituminous cold patch material for use as a temporary surface after streets have been cut to accommodate main installations or repairs to the water system. The current contract period is January 1, 2010 through December 31, 2011, for a total contract amount not to exceed \$1,900,000.00. Denver Water's Environmental Compliance personnel determined that the use of "cut back" asphalt is prohibited from March 1 through September 30 by Code of Colorado Regulation - 5 CCR 1001-9 XI. This update will require Denver Water to revise the bid material specifications to include material that is compliant from March through September.

In order to allow time for the material specifications to be updated and to have product available for use from January 2012 through February 2012, Denver Water will need to extend the current contract with Aggregate Industries for two additional months.

Bituminous cold patch materials are included in the Operations and Maintenance budget as well as the Capital budget for 2011 and 2012.

Recommendation:

It is recommended that the Board authorize the additional funds for Contract 12702A to Aggregate Industries in the amount of \$225,000.00, for a total compensation not to exceed \$2,125,000.00, and a revised contract completion date of February 29, 2012.

Approvals:

Respectfully submitted,



Thomas J. Roode
Director of Operations & Maintenance



James S. Lochhead
CEO/Manager



Angela C. Bricmont
Director of Finance