

DENVER BOARD OF WATER COMMISSIONERS

Meeting Date: July 11, 2012

Board Item: V-A-11

**Contract Extension with The Doyle Group for
SharePoint Development & Administration Services**
(Contract 14044A)

Action by Consent

Action

Information

In February, 2012, Art Laubach of the Doyle Group (an SBE) was engaged through a competitive selection process to fill a SharePoint Developer & Administrator position in the Information Technology Division. The scope of his work has been primarily focused on the development of an Engineering Project Portal for capital projects and other SharePoint application development projects. Secondly Art's focus has included assistance with the SharePoint 2010 Upgrade project.


Work on the Engineering Project Portal has substantially been completed, while work on the SharePoint 2010 Upgrade project has been significantly delayed due to the resignation of a second consultant with Sempra Professional Services in May, 2012. This contract extension with The Doyle Group will avoid the need to replace the Sempra consultant by extending the services of Art Laubach, who has the necessary skills to complete the SharePoint 2010 upgrade project as well as develop other priority SharePoint applications expected through 2013.

Services provided under this contract will be charged at the existing contract rate of \$100.00/hour. Funding for this contract extension is fully budgeted in the IT Professional Services budget (MPC 4JN0100).

Recommendation:

It is recommended the Board approve this contract extension with The Doyle Group, for the SharePoint Development & Administration services of Art Laubach, through the end of 2013, for an additional amount not to exceed \$280,000. This contract extension will bring the total contract amount with the Doyle Group to \$376,000.

Approvals:


Chris Dermody,
Director of Information Technology

Respectfully submitted,


James S. Lochhead, CEO/Manager


Patricia L. Wells,
General Counsel