

DENVER BOARD OF WATER COMMISSIONERS

Meeting Date: December 12, 2012

Board Item: V-A-18

Amendment No. 2 with T. Lowell Construction
for Conduit No. 308 - Montbello Recycled Water Distribution Mains
Contract 13398A

Action by Consent [checked] Action [ ] Information [ ]

On April 5, 2012, the Board approved Contract 13398A in the amount of \$7,300,000.00 to T. Lowell Construction, Inc. for Conduit No. 308 - 24-Inch Diameter Recycled Water Pipeline - Peoria Street and East Andrews Drive to Chambers Road East 56th Avenue and Montbello Recycled Water Distribution Mains Project.

Amendment No. 2, in the amount of \$184,794.00, contains modifications to the contract as described below:

- A leak was discovered on a 16-inch main at South Windermere Street and West Powers Avenue. Emergency work was required to replace 560 LF of 6-inch, 12-inch, and 16-inch pipe to eliminate the leak.
This amendment does not result in a change to the contract time.

The 2012/2013 Capital Improvement Plan (MPC 1BC0047) does not include sufficient funds for this project.

The Minority and Women Business Enterprise (MWBE) goal established for this construction project was 5% participation. T. Lowell Construction, Inc. achieved 5.16% MWBE participation.

Recommendation:

It is recommended that the Board approve Amendment No. 2 to Contract 13398A with T. Lowell Construction, Inc. for Conduit No. 308 - Montbello Recycled Water Distribution Mains in the amount of \$184,794.00.

Budget Considerations

Master Plan Code(s): 1BC0047

Budgeted Item [checked] Unbudgeted Item [ ] Funds transferred from another project: [ ]

Budget Information

Table with 2 columns: Budget Item, Amount. Row 1: 2012/2013 Budget, \$7,785,878.00. Row 2: SEE CONTRACT 13794A BOARD ITEM FOR BUDGET BOX

Approvals:

Respectfully submitted,

Signatures of Robert J. Mahoney (Director of Engineering) and Angela Brimont (Director of Finance)

Signature of James S. Lochhead (CEO/Manager)