

DENVER BOARD OF WATER COMMISSIONERS

Meeting Date: January 11, 2012

Board Item: V-A-10

**Ratification of Amendment No. 1 with
Mainlining Services, Inc.
for the 2011 Rehabilitation Program
Contract 12729B**

Action by Consent

Action

Information

On March 9, 2011, the Board approved Contract 12729B in the amount of \$3,684,364.00 with Mainlining Services, Inc. to provide services to rehabilitate 49,054 linear feet of water main by cement mortar lining method. This work was performed under a contract extension of the previous year's work performed by Mainlining Services, Inc. The project consists of removing pipelines from service, providing temporary bypass service to customers, cleaning the existing pipes, and then applying a thin coat of cement mortar to prevent corrosion.

Amendment No. 1, a credit in the amount of \$148,742.20, is submitted for Board ratification. This Amendment is based on final contract quantity adjustments and contains various modifications including:

- Waived street occupancy fees by the City and County of Denver
- Credits for length of lined pipe and cast iron pipe replacement, bypass services, asphalt removal, and fire hydrant lateral removal
- Credits for replacement of curb stop valves and boxes, concrete curb and gutter, service lines, temporary service connections, asphalt, and fire hydrant laterals
- Addition of amounts for excavation pits
- Addition of amounts for removal and replacement of fire hydrants, concrete sidewalks, drain pans, driveways, and roadways


The 2011 Capital Budget (MPC 2DD0145) included sufficient funds for this project.

Recommendation:


It is recommended that the Board approve the ratification of Amendment No. 1 to Contract 12729B with Mainlining Services, Inc. in the amount of \$148,742.20. No time extension is approved as a result of this amendment.

Approvals:

Respectfully submitted,



Robert J. Mahoney
Director of Engineering



James S. Lochhead
CEO/Manager