

# DENVER BOARD OF WATER COMMISSIONERS

Meeting Date: January 11, 2012

Board Item: V-A-6

## Authorization of Additional Funds for Mechanical Joint Restraints

Action by Consent

Action

Information

The Board requires mechanical joint restraints to install piping. The Contract No. 13408A with Star Pipe Product ("Star Pipe") will reach the estimated not-to-exceed amount before the end of the Contract term.

Due to Star Pipe's quick response time and ability to meet Denver Water's demand, it is proposed that the contract term be extended to March 31, 2013. To accommodate the increased demand and extended Contract period, additional compensation of \$430,000.00 is required.


Funds for mechanical joint restraints are included in the 2012 budget under various capital project and operating MPCs and will also be included in the 2013 budget.

### Recommendation:

It is recommended that the Board authorize the additional funds for Contract No. 13408A with Star Pipe Product for mechanical joint restraints in the amount of \$430,000.00 for a total contract amount not to exceed \$660,000.00 and extend the completion date to March 31, 2013.

### Approvals:

Respectfully submitted,



Thomas J. Roode  
Director of Operations & Maintenance



James S. Lochhead  
CEO/Manager



Angela C. Bricmont  
Director of Finance