

DENVER BOARD OF WATER COMMISSIONERS

Meeting Date: February 13, 2013

Board Item: V-A-14

**Fourth Amendment to Agreement with SDG Incorporated  
for the Ashland Treated Water Reservoir Replacement  
Agreement 13529A**

Action by Consent                       Action                       Information

On March 9, 2011, the Board approved an agreement with SDG Incorporated for the Ashland Treated Water Reservoir Replacement Project. The project consisted of the demolition of the two existing treated water storage reservoirs (19 and 22 million gallon capacity) and the construction of two 10 million gallon circular post-tensioned concrete tanks.

The original agreement was for an amount not to exceed \$1,309,568.74. SDG Incorporated was competitively selected as the project design engineer. The design procurement documents allow Denver Water the right to extend SDG for construction-phase engineering services.

There have been three Amendments to this Agreement totaling \$335,494.36. This Fourth Amendment to Agreement 13529A is for SDG Incorporated to provide construction-phase engineering services and extend the completion date to June 30, 2017.


The 2013 Capital Improvement Program (MPC 1DB0063) includes funds for this project for the amount to be expended in 2013. The project will carry over into 2014 through early 2017, and the remainder of the GMP will be budgeted and expended in those calendar years.

**Recommendation:**

It is recommended that the Board authorize the Fourth Amendment to Agreement 13529A to SDG Incorporated for the Ashland Treated Water Reservoir Replacement Project in the amount of \$1,278,736.00.

**Approvals:**

  
Robert J. Mahoney  
Director of Engineering

Respectfully submitted,  
  
James S. Lochhead  
CEO/Manager

  
Patti Wells  
General Counsel