

DENVER BOARD OF WATER COMMISSIONERS

Meeting Date: November 14, 2012

Board Item: V-A-12

**Change Order No. 7 with Reynolds, Inc. for
Furnishing and Installing Conduit No. 302
Contract 12965A**

Action by Consent Action Information

On January 20, 2011, the Board awarded Contract 12965A to Reynolds, Inc. in the amount of \$6,510,221.00 for furnishing and installing Conduit No. 302 – 36-Inch Recycled Water Pipeline from East 33rd Avenue and Boston Street to East 47th Avenue and Peoria Street. The project scope included furnishing and installing 16,689 linear feet of 36-inch recycled water pipe in Denver, Colorado including 756 linear feet of 54-inch tunnel casing.

Change Order Nos. 1 through 6 were covered under the project’s preapproved contingency or presented separately for Board approval along with any associated budget variance. Change Order No. 7 is to provide for the realignment of the conduit at Smith Road due to a gas line conflict, transfer of surplus pipe materials to Denver Water, reconciliation of actual quantities of installed work, reduction of the allowance for street occupancy permit costs not assessed, and a deduction for financial impacts to Denver Water resulting from delays attributable to late completion of the Smith Road pipe bore.


The Minority and Women Business Enterprise (MWBE) goal for this construction project was established as 8% participation of the total project amount. Reynolds, Inc. achieved 15.50% MWBE participation.

Recommendation

It is recommended that the Board approve Change Order No. 7 to Contract 12965A in the amount of a (\$103,854.43) credit to Denver Water.

Approvals:

Respectfully submitted,


Robert J. Mahoney
Director of Engineering


James S. Lochhead
CEO/Manager

 for Angela Bricmont
Angela Bricmont
Director of Finance