

DENVER BOARD OF WATER COMMISSIONERS

Meeting Date: April 9, 2014

Board Item: II-A-4

**Tabulation of Bids for Conduit No. 74 Replacement
in Smith Road from Sand Creek to Havana Street
Contract 15143A**

Action by Consent Action Information

On March 27, 2014, bids were received for Conduit No. 74 Replacement Project. The project includes replacement of 4,800 linear feet of 42-inch pipe in Smith Road from Sand Creek to Havana Street, adjacent to the RTD East Corridor Light Rail project. The replacement will ensure continuous operation of the conduit and provide adequate space for future operations and maintenance.

There were six pre-qualified General Contractors. Five bids were received and the lowest qualified bid was submitted by Layne Heavy Civil, Inc. in the amount of \$1,905,000.00. The Engineer's Estimate for the work was \$2,100,000.00.

The Minority and Women Business Enterprise (MWBE) goal established for this construction project is 5% participation. Layne Heavy Civil, Inc. achieved 6.08% MWBE participation.

The 2014-2015 Capital Improvement Plan (MPC 2DD0277) includes sufficient funds for this project.

Recommendation

It is recommended that the Board award Contract 15143A to Layne Heavy Civil, Inc. for the Conduit No. 74 Replacement in Smith road from Sand Creek to Havana Street Project in the amount of \$1,905,000.00.

Budget Considerations

Master Plan Code(s): 2DD0277

Budgeted Item Unbudgeted Item Funds transferred from another project:


Budget Information

2014-2015 Budget	\$	4,098,743.53
Amount Requested This Item	\$	1,905,000.00
YTD Expenditures	\$	114,341.11
Additional Expenditures Anticipated	\$	2,079,402.42
Revised 2014-2015 Estimate	\$	4,098,743.53
Variance Required	\$	0.00

Approvals:


Robert J. Mahoney
Director of Engineering

Respectfully submitted,


James S. Lochhead
CEO/Manager


Terri Bryant, CPA
Controller